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  Pursue paperless court operations and automated records retention; implement EDMS throughout limited 

jurisdiction court environment; standardize e-forms; enable e-signature. 

  Increase ease of ad hoc reporting from statewide automation systems; participate in 2FID. 

  Enable transfers of electronic records among courts and implement court security standards. 

  Increase public access to historical court records through digitization. 

  Add a court interpreter on staff and address LEP participants’ needs. 

 

 

  Made self-service center more accessible for superior court users. 

  Installed audiovisual system in Courtroom A, pursuing same approach for Courtroom B. 

  Cleaned superior court data using existing AJACS reports. 

  Installed wireless routers and enabled court-to-court video conference communication. 

  Limited jurisdiction courts began destruction of files beyond retention; migrated to nCourt for payments; 

installed printers on bench for IA forms. 

  

 

LJ CMS  Desire all courts to use same API for better recordkeeping; will be mid-cycle adopters. 
JOLTZaz Request simplified report generation within JOLTSaz rather than requiring Crystal; will be a 

mid-cycle or late adopter. 
e-Filing/Std Forms Concerned about bandwidth and infrastructure requirements, especially at most remote 

courts; will be mid-cycle adopter. 
Bench Automation Superior Court willing to be early adopter. 
LJ Case Worksheet New, no input this year. 
 

 

  Don’t perform local development; a couple items are in containment status. 

  Still have FTR PCs needing Windows 10 upgrade; Clerk needs 1-507 approval to go paperless. 
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Project Year/Status Project Detail Provided 

   Full1                         Skeletal2              Mention3 

Comments 

Paperless Courts /  

e-Courts 

FY20   X   All courts 

e-Signature FY19   X   All courts; planned 

Electronic Transfer of 

Case Records 

FY19   X   AOC & all courts; C2C & 

EDMS enhancements 

Scan/Microfilm 

Closed Cases 

FY18   X 
 

Superior Court Clerk 

Simplify Report 

Generation 

FY19 
 

X   All courts; requires code and 

data cleanup 

AZTEC to AJACS 

Conversion 

FY18 
  

X  LJ Courts; AOC 

Video Interpreting FY19 
 

X   All Courts 

Jury System Upgrade FY20  X  Superior Court; automated 

noticing 

2FID FY18   X Superior Court; AOC; ACJC 

Court Security FY21  X  All Courts; implement 

standards 

Automated Telephone 

System 

FY20  X  LJ Courts; IVRU 

Audio/Visual System 

Upgrade 

FY19  X  Superior Court; Courtroom 

B 

 

 

 

 

 

 

 

TECHNOLOGY PROJECTS 
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Note 1:  

An “X” in “Full” indicates that the court has provided full detailed information about the project according to the general parameters 

outlined in the Commission on Technology’s Project Management Methodology. Also, risk analysis, impact, project costs and funding 

information has been provided. 

Note 2:  

An “X” in “Skeletal” indicates that the court provided detail about the local project in the master projects listing spreadsheet. Complete 

information, usually risks, impact analysis, project costs and funding, was not provided. 

Note 3:  

An “X” in “Mention” indicates that the court mentioned this project in a summary or listed it in an initiative. It may have been a phrase 

or a full paragraph of description, but did not contain detailed project-oriented information. If these projects are related to pursuing 

standards or directions already adopted (e.g., OnBase EDMS implementation, Jury+ upgrade, digital audio in the courtroom), then any 

mention includes appropriate funding information is sufficient. 


